Approved For Release 2002/06/130 TMP PP81B00878R000300050007-2

SAPC-7585 Copy 2 of 8

10 July 1956

The Ramo-Wooldridge Corporation Los Angeles 15, California

Reference: Contract No. A=101
Attention: 25X1A

Gentlemen:

The referenced contract and the Schedule (Revised May, 1956) and Appendix 1 thereto indicates two separate requirements for electronic System No. 1. These are A.2 and A.3 of the Appendix.

You are hereby directed to divert nine (9) of those electronic Systems No. 1 from Equipment Requirement No. 2 to Equipment Requirement No. 1 and to ship such nine assemblies in accordance with existing instructions for delivery of equipments under Equipment Requirement No. 1.

Appropriate accounting transfers should be made in your records with respect to the above change. Appropriate contractual changes will be made at the time of processing the next amendment under Contract No. A-101.

Very truly yours

25X1A

25X1A

9 TO: TS S C/2011

GFK:vd (7/10/56)
Distribution:
Orig - R-W
2 - A-101 Master
3 - Material
4 - Finance
5 - Operations
6 - Commo Folder
7 - Chrono
8 - Reading

Approved For Release 2002/06/13 : CIA-RDP81B00878R09030095000742ER

Approved For Release 2002/06/13 CREPDP81B00878R000300050007-2

MEMORANDUM FOR: Project Contracting Officer

26 June 1956

	SUBJECT: Additional Requirement for System #1 Equipments	
25X1D25X1A	l. Various factors have combined to throw the System #1 equipment availability and distribution out of ioint. Not the least of these are the equipment modifications and the fact that Detachment "A" has a double set of units: 5 original type plus the first 5 modified units. As discussed at a conference attended by Mr. Bissell, and ourselves, it appears appropriate to divert 9 System #1 assemblies from the Commo procurement to AQUATONE.	25X1D
	2. Would you therefore duly authorize and direct the contractor to deliver them to	25X1A
25X1A	Distribution: O&1 - addressee	25X1A
	ROCUMENT NO. 2 AND CHAPTURE OF CLASS. NOT A COLOR OF A COLOR OF THE SECOND OF TH	25X1A - - 5X1A

SECRET